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STATE OF ALASKA / - 21

6860 GLACIER HIGHWAY
DEPARTMENT OF TRANSPORTATION 0950 GLACIER I
AND PUBLIC FACILITIES JUNEAU, ALASKA 99811-2506
PHONE:  907-465-1763
SOUTHEAST REGIONAL DIRECTOR'S OFFICE FAX: 907-465-2016
TTY/TDD:  907-465-4647
February 27, 2012

Trucano Construction, Inc.
Box 20870
Juneau, Alaska 99802-0870

Re: Tenakee Springs Ferry Terminal Improvements
DC 01321-00, 69444
Letter of Final Acceptance

Dear Contractor,

Based upon our inspection of the referenced project, the Department has determined that the
work substantially conforms to the Contract. This letter serves as formal notice of the State’s
Final Acceptance of the project, as qualified by §(105-1.16) of the Department’s Standard
Specifications. With this Final Acceptance, you are released from further obligations in
connection with this contract, except those:

1. Established by federal, state, or local law;

2. Identified in §( 107-1.19 ) of the Standard Specifications;

3. Set forth in the Contract, e.g., provisions regarding warranty, guaranty,
indemnity, insurance, bonds, etc.

Also as a reminder, you and your subcontractors must retain all books, records, and other
paper and electronic documents relating to performance of the Contract for three years after
the date of final payment of the Contract and each subcontract.

Sincerely

Albert H. Clough CPG
Regional Director

cc:  (Chuck Correa, Preconstruction
Tonya Crago, Regional Finance
Gary Eddy, Engineering and Operations
Geri Henricksen, Finance Federal-Aid
Amber Marshall, Project Support Branch
Heidi Mercure, Regional Review
Grace San Miguel Morfield, Civil Rights
Adison Smith, Denali Commission
Region Files

“Get Alaska Moving through service and infrastruciure”




TO!

FROM:

MEMORANDUM State of Alaska

Department of Transportation & Public Facilities

Tenya Crago vare:  February 23, 2012
Accounts Payable Supervisor

Southeast Region
FILE NO:

TELEPHONE NO. 465-1799

James A. Lowell, PEW suslecT:  Tenakee Springs Ferry Terminal Imps.
Regional Construction Engineer DC 01321-00, 69444

Construction, Maintenance & Operation

Southeast Region

Transmitted is the final estimate assembly for the subject project. The transmittal includes the following
documents:

Finai Estimate Review Report
Contractor's Release

Certification of Final Estimate

Final Estimate Summary of Quantities
Completion Report

Final amount due the Contractor is $75.00, per the attached Final Estimate Review Report. Please adjust
the contractor's encumbrance to match the final payment.

JAL/ham
Attachments
cciatt: Chuck Correa, Preconstruction
Gary Eddy, Engineering and Operations

Geri Henricksen, Federal-Aid, Finance
Amber Marshall, C/S Budget Unit

“Get Alaska Moving through service and infrastructure”




STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES

CERTIFICATION OF FINAL ESTIMATE

Project No(s).:  DC 01321-00, 69444 Total Amount of Project: $131,383.31

Project Narne: _ Tenakee Springs Ferry Terminal improvements

DEPARTMENT CERTIFICATION

The undersigned certifies that {s)he was in charge of the construction engineering for the State of Alaska for this project
and that the foregoing final estimate was prepared under herfhis direction and supervision, that to the best of herthis
knowiledge and belief the work set forth in said estimate has been performed in accordance with the plans and
specifications and that the quantities and amounts set forth are correct.

LZM;Q ,Q MW— , Project Engineer Date o4~ 202

YA
The undersigned certifies that (s)he has reviewed the foregoing final estimate and that payment for the guantities shown
therein conforms with the contract and is true and correct to the best of her/his knowledge and belief.

/’l/f//{/,/ﬁ{ M/M AL — , Review Engineer Date 2-3-ZoIZ.

The undersigned certifies that the construction engineering for this project was under the supervision of authorized
representatives of her/his office, that the foregoing final estimate has been prepared and reviewed by such authorized
representatives, that (s)he has reviewed the work and the estimate, that the work has been performed in substantial
¢ ~mance with the specifications and that the quantities and amounts shown in the estimate are true and correct to the

( ‘her/his knowledge and belief,
% , Construction Engineer Date Z// A //.7,-.
/[

4

CONTRACTOR CERTIFICATION

The undersigned certifies that (s}he was the contractor on the above named project; that the work and materials for which
payment is being included in this final estimate have been performed or furnished; that payment is just and due, and has
not been made in full; and that her/his signature hereon authorizes final payment therefor.

The undersigned further certifies that ali commitments or obligations made to property owners and others covering
materials, royalties, access rights, waste areas, and other such rights of any nature, have been fully paid and satisfied; that
all Federal, State and lLocal taxes incurred by the contractor, subcontractor, or other person or persons, in the
performance of this confract have been fully paid and discharged; and that the confractor has not extended any loan,
gratuity, or gift of money in any form whatscever o any employee of the Department, nor has (s)he rented or purchased
any equipment or materials from any such employee,

Contractor: '
TruCon0 Coanssteuchiaon
I _
By: J M‘ﬁ%ﬂd / 4&4&-{2‘3—:,»7;> , Authorized Agent Date CQ/ /(o l | a
{:‘
25D-116
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STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES

CONTRACTOR'S RELEASE

RE: Project No(s). DC 01321-00, 69444 Final Amount % 131,383.31
Project Name Tenakee Springs Ferry Terminal Imps. Previous Payments, Progress
' Estimates 1 through 3 $ 131,308.31
Less Liquidated Damages $ 0.00
Final Payment Due $ 75.00
Pursuant to the terms of the written contract dated May 16, 2011
for the construction of DC 01321-00, 69444
Project Number(s)

and in consideration of the total finat sum of _One hundred thirty-one thousand, three hundred eighty-three and 31/100

Dollars ($ 131,383.31 Yywhich has been or is to be paid under said contractto ~ Trucano Construction, Inc.

Box 20870 Juneau, Alaska 88802-0870
CONTRACTOR's Name and Address

(hereinafter called the Contractor) or its assignees, if any, the Contractor, upon payment of the said sum by the STATE OF ALASKA,

does remise, release and discharge the STATE OF ALASKA, its officers, agents and employees, of and from all liabilities, obligations,

claims, and demands whatsoever under or arising from said contract, whether known or unknown and whether or not ascertainable at

the time of the execution of this instrument except specified claims In stated amounts or in estimated amounts where the amounts are
'sceplible of exact statement by the Contractor, as follows:

The Contractor agrees, in connection with the claims which are not released as set forth above, that he will comply with all the
provisions of the sald contract, including without limitation those provisions relating to notification of the Contracting Officer and relating
to the prosecution of claims.

IN WITNESS WHEREOF, this release has been executed this ] lo'}h dayof Fr oy Q0148
I

%ﬂm Plands. Troucano Qon”;\rruc\%-lc‘)h

iness Contractor

N k‘k\(\é@:,- QM/? b S e

Witneds
TITLE @VC‘ :)\(‘\ Er Y]
(NOTE: In the case of a corporation, witnesses are not required, but certificate on reverse side must be
completed by a corporate officer other than one who signs above.)
{ 7
\
25D 117
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STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES
FINAL ESTIMATE REVIEW REPORT

SOUTHEAST REGION

Project Numbers DC 01321-00, 69444 Contractor Trucano Construction, Inc.

Project Name: Tenakee Springs Ferry Terminal Improvements

Description of Work  The project widened the ferry terminal passenger approach and refurbished the steel float pile

collars and platform wheels and skids on the gangway. The passenger platform expansion work included furnishing and

erecting a new structural steel platform extension, modification of the existing platform handrails, transition plates and

other associated appurtenances. The float refurbishment work included the removal and replacement of seven steel pile

collars and the gangway platform support wheels and skids.

Original Project Completion Date August 15, 2011 / NA Calendar Days
Amended Project Completion Date ,* Calendar Days
Actual Project Completion Date July 16, 2011 / NA Calendar Days
Project Manager Loren Gehring Resident Engineer Kraig Norheim

Final Acceptance Date

Days Overrun None Liguidated Damages Assessed $0.00
Final Amount $131,383.31 Bid Amount $121,362.00
Materials Certification Date Januvary 31, 2012 Federal Document Date NA
| t. of Labor Titie 36 Clearance Date  October 7, 2011 Right of Way Clearance Date July 20, 2011
wept. of Labor Tax Clearance Date January 17, 2012 Dept. of Revenue Clearance Date January 23, 2012

* & % % * k % ¥ ¥ * * k * X k¥ kx ¥ k¥ k ¥ ¥ kx %k

CLASSIFICATION OF COSTS --FINAL PROJECT AMOUNTS

Participating $ 131,383.31
Non-Participating $ 0.00
Liguidated Damages $ 0.00
Reimbursable $ 0.00
Total $ 131,383.31
Remarks

| certify that my review of this project, in accordance with State policy, indicates that all work has been completed within the
terms of the contract and authorized change documents; and it also indicates that State and Federal Aid funds have been
properly classified unless other wise noted above.

Lt Mpap 7711

! Signatlre of Reviewer Date Submitted

25D-031 (R 1/98)
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STATE OF ALA®YA
JEPARTMENT OF TRAN
AND PUBLIC FACILITIES

FINAL ESTIMATE

ATATION
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Project No.: 69444/DC 01321-00

Project Name & Location Tenakee Springs Ferry Terminal mg

Tenakee Springs, Alaska

SUMMARY OF QUANTITIES

ITEM NO. FA | ACT. ITEM UNIT UNIT PRICE QUANTIT\I AMOUNT
Basic Bid 450
504 {1) 450 |Steel Approach Expansion Lump Sum 56,620.00 1.00] $56,620.00
540 (1) 450 |Mobilization and Demobilization Lump Sum 20,750.00 1.00] $20,750.00
640 (4) 450 |Workers Meals and Lodging, Per Diem Lump Sum 2,340.00 1.00] $2,340.00
Alternate A 450
504 (2A) 450 [Refurbish Pile Collars Lump Sum 37,665.00 1.00] $37,665.00
504 (3A) 450 [Refurbish Platform Wheels and Skids Lump Sum 3,887.00 1.00| $3,987.00
Change Order 450 P _
504 (4A) 450 |Structural Steel Modifications CO #1 Lump Sum 3,906.77% 4 - 1.00 $3,906,77
660 (14) 450 |Relocate Existing Electrical J-Box CO #2 Lump Sum 6,415.54Y" 1.00] $6,115.547
_{ Total $131,383.31|/

. - L e

Pre{\ ‘ B: j{ﬂ% Date: [l-3¢-] { Checked by: ‘—/m”‘ T Date I~ 20 L
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68444/DC 01321-00

STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES
FINAL ESTIMATE Project No.:
Project Name & Location;
SUMMARY OF QUANTITIES Tenakee Springs, Alaska

Tenakee Springs Ferry
Terminal Improvements

Summary of Previous Payments

" Estimate No.

EPeriod Ending _Amount
1 Tuly 7, 2011 through July 18, 2011 $117,212.60
2 July 18, 2011 through October 10,2011 | §12,09631 _
3 October 11, 2011 through December 31, 2011 $2,000.00
Total Previous Payments T $131,308.317
Total Contract Amount $131,383.31
Less Previous Payments. $131,308.31
Less Liguidated Damages $000
Final Amount Due Contractor $75.00
{ |
L jared By: Mj}/}/ Date: .3 2012 Checked By: %” Date: 4.4 7.,
/ LA 2232




